CERAMIC PUBLIC ART
PROJECT PREPARATION
& EXECUTION

Technical Tips And
Product Information

#25

1. TEST ALL MATERIALS BEFORE
COMMENCING

6. PLAN TO ‘UNVEIL’ THE PROJECT
SOMEHOW

Ensure that application, thickness, firing
temperatures, firing schedules etc. are observed
and recorded and you create ‘real’ samples/trials of
the styles of work for your project. These will aid
others to understand the concept/style/materials
while participating, especially if they have no
pottery experience.

Give the project added prestige – display it at your
annual Art Show, community fair, school Open Day,
parent teacher night, end of year function, etc. so
more people see ‘what a great job you’ve done’.
Also, ensure all involved ‘own’ the project resulting
in less vandalism because everyone involved will be
on guard duty over ‘their project’.

2. PLAN REALISTICALLY

7. DOCUMENT THE PROJECT

Organising group projects can take longer to coordinate than anticipated. If working through
summer, the weather will dramatically aid drying,
and you may have to retard the drying process for
large works. If working during winter keep in mind
that large projects take a long time to fire.

Take a photo here and there as a resource. This
will be effective in showing others how the work
developed technically and conceptually. Use it
at the ‘unveiling’ to educate your audience. This
information could form the basis of a published
article in an education, community or ceramic
magazine. Put images on the school website etc.

3. CONSULT THE INSTALLATION
PERSON(S) (TRADESPERSON/TILER ETC.)
EARLY
Produce a sample piece so they can assess the
weight, fixing methods, suitability, etc. before the
work is done so that they ensure you are making a
work that can be installed inexpensively, safely,
effectively and on time.

4. SPREAD THE WORD
Keep others regularly informed of your progress and
their enthusiasm will carry you along when
‘it all seems too hard’. Input and assistance from
outside your immediate project group can often be
very useful and timely. Tell parents, staff, students,
school supporters etc. via newsletters, talks etc. and
hopefully this will produce volunteers.

5. USE THIS OPPORTUNITY TO PROFILE
YOUR SUBJECT/YOUR PRACTICE/YOUR
COMMUNITY
Major projects are a great way to ‘show-off’
to the art world/school/community… this may
pay dividends when you need to seek funding,
permission for special projects/events, etc. Take
advantage of this opportunity to ‘shine’.

8. MAKE SURE ALL THOSE WHO
PARTICIPATE ARE RECOGNISED
Keep a list of participants. Thank them personally
and publicly at the unveiling. Install a plaque at
the work site thanking/recognizing those involved,
especially sponsors.

9. USE THE HAPPY CONCLUSION/AFTER
GLOW PERIOD
The happy conclusion/after glow period of the
project is the ideal time to ‘plant the seed’ for the
next project – BIGGER, DIFFERENT, BETTER? You’ll
be flavour of the month, so take advantage of the
opportunity.

10. CONGRATULATE YOURSELF!
It wouldn’t have happened without you! Write
to your state Art teachers’ journal, newspaper,
community newsletter etc. relaying your
experience. Place a paragraph in the school’s
annual report/school magazine, invite the local
newspaper for a photo shoot. Lastly, place a photo
of the work on an Art Department Christmas card/
poster/brochure.
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